

AD/BI

5 July 1961

DAD/BI

Missing Air Force Graphics as listed 3 July 1961 memo from Ch/D/P

Col Sykes phoned today at 1545 to say that he had checked into the status of the graphics on the sections referred to in the attached 3 July memo and that, by pressure to get some priorities juggled and extra work applied, he has now been told that the graphics for NIS 9 and 10 will be delivered to OBI by 12 July, and those for NIS 18, 53A, and 89 by 19 July. He said the decision as to whether Air Force should receive FY61 credit for the sections if the materials are delivered by the mentioned dates is an OBI administrative decision which he would not attempt to influence and would abide by. Queried, he said he thought the delivery dates were apt to be met, but he could not guarantee that they would be.

PGB

X

11/26/80